



NEW PASA MEMBERS or NEW PARTICIPANTS or PROJECTS

PCH IMPLEMENTATION DATES 2025

Month	Immediate Settlement	EFT	AC	RTC	RP	ATM and SSD	Card	ESS	Cash Settlement
January	None	None	None	None	None	None	None	None	None
February	None	10	10	10	10	10	10	10	10
March	17	10	10	10	10	10	10	10	10
April	None	7	7	7	7	7	7	7	7
May	None	12	12	12	12	12	12	12	12
June	23	9	9	9	9	9	9	9	9
July	None	14	14	14	14	14	14	14	14
August	None	11	11	11	11	11	11	11	11
September	22	8	8	8	8	8	8	8	8
October	None	13	13	13	13	13	13	13	13
November	None	None	None	None	None	None	None	None	None
December	None	None	None	None	None	None	None	None	None

Ref: 2095816

THE ABOVE PAYMENT SYSTEMS WILL HAVE A 3 MONTH NOTICE PERIOD

Immediate Settlement Approval	SARB Change Board	SARB take on	<p>Go live dates are scheduled for the Monday of that specific month as the effective date, but activation will occur that weekend prior to the Monday</p> <p>Industry market testing must be at least 4 weeks</p> <p>Error free testing must be 4 weeks with the last 5 consecutive days error free used for sign off</p>
11-Mar	12-Mar	17-Mar	
17-Jun	18-Jun	23-Jun	
16-Sep	17-Sep	22-Sep	