



NEW PASA MEMBERS or NEW PARTICIPANTS or PROJECTS

PCH IMPLEMENTATION DATES 2023

Month	Immediate Settlement	EFT	AC	RTC	RP	ATM and SSD	Card	ESS	Cash Settlement
January	None	None	None	None	None	None	None	None	None
February	None	20	20	20	20	20	20	20	20
March	20	13	13	13	13	13	13	13	13
April	None	17	17	17	17	17	17	17	17
May	None	22	22	22	22	22	22	22	22
June	26	19	19	19	19	19	19	19	19
July	None	10	10	10	10	10	10	10	10
August	None	21	21	21	21	21	21	21	21
September	18	18	18	18	18	18	18	18	18
October	None	23	23	23	23	23	23	23	23
November	None	None	None	None	None	None	None	None	None
December	None	None	None	None	None	None	None	None	None

Ref: 1095816

THE ABOVE PAYMENT SYSTEMS WILL HAVE A 3 MONTH NOTICE PERIOD

Immediate Settlement Approval	SARB Change Board	SARB take on
14-Mar	15-Mar	20-Mar
13-Jun	14-Jun	26-Jun
12-Sep	13-Sep	18-Sep

Go live dates are scheduled for the Monday of that specific month as the effective date, but activation will occur that weekend prior to the Monday

**Industry market testing must be at least 4 weeks
Error free testing must be 4 weeks with 5 day consecutive days error free**