



NEW PASA MEMBERS or NEW PARTICIPANTS or PROJECTS

PCH IMPLEMENTATION DATES 2021

Month	Immediate Settlement	EFT	EDO (AEDO and NAEDO)	AC	RTC	Paper	ATM and SSD	Card	ESS	Cash Settlement	Derivative Margins
January	None	None	None	None	None	None	None	None	None	None	None
February	None	22	22	22	22	22	22	22	22	22	22
March	23	15	15	15	15	15	15	15	23	15	23
April	None	19	19	19	19	19	19	19	19	19	19
May	None	17	17	17	17	17	17	17	17	17	17
June	21	21	21	21	21	21	21	21	21	21	21
July	None	19	19	19	19	19	19	19	19	19	19
August	None	23	23	23	23	23	23	23	23	23	23
September	27	20	20	20	20	20	20	20	27	20	27
October	None	18	18	18	18	18	18	18	18	18	18
November	None	None	None	None	None	None	None	None	None	None	None
December	None	None	None	None	None	None	None	None	None	None	None

Ref: 204851

THE ABOVE PAYMENT STREAMS WILL HAVE A 3 MONTH NOTICE PERIOD FOR ALL TAKE ON

Immediate Settlement Approval	SARB Change Board	SARB Take-on	Go live dates are scheduled for the Monday of that specific month as the effective date, but activation will occur that weekend prior to the Monday
08-Mar	16-Mar	23-Mar	
08-Jun	15-Jun	21-Jun	
07-Sep	21-Sep	27-Sep	