



## NEW PASA MEMBERS or NEW PARTICIPANTS or PROJECTS

### PCH IMPLEMENTATION DATES 2024

Month	Immediate Settlement	EFT	AC	RTC	RP	ATM and SSD	Card	ESS	Cash Settlement
January	None	None	None	None	None	None	None	None	None
February	None	19	19	19	19	19	19	19	19
March	18	18	18	18	18	18	18	18	18
April	None	22	22	22	22	22	22	22	22
May	None	20	20	20	20	20	20	20	20
June	24	10	10	10	10	10	10	10	10
July	None	22	22	22	22	22	22	22	22
August	None	19	19	19	19	19	19	19	19
September	16	16	16	16	16	16	16	16	16
October	None	21	21	21	21	21	21	21	21
November	None	None	None	None	None	None	None	None	None
December	None	None	None	None	None	None	None	None	None

Ref: 1095816

### THE ABOVE PAYMENT SYSTEMS WILL HAVE A 3 MONTH NOTICE PERIOD

Immediate Settlement Approval	SARB Change Board	SARB take on
12-Mar	13-Mar	18-Mar
11-Jun	12-Jun	24-Jun
10-Sep	11-Sep	16-Sep

Go live dates are scheduled for the Monday of that specific month as the effective date, but activation will occur that weekend prior to the Monday

**Industry market testing must be at least 4 weeks**  
**Error free testing must be 4 weeks with the last 5 consecutive days error free**